OXFORD COMMUNITY SCHOOLS BOND PROGRAM 2017

Series 2 Scope 04.23.19




The second series of the 2017 Bond focuses on site work at selected Elementary Schools, HVAC infrastructure at the Middle School, corridor flooring and pool area improvements/replacements at the High School, and renovations at the Transportation Building.

The following slides highlight the scope of work identified at each of the District's buildings for the second series of the 2017 Bond.















































REMODELING

Carpet Replacement In 300, 400 & 500 Corridors

Replace Corridor VCT With LVT

Replace Pool Interior Finish

Replace Pool Area AHU

Replace Classroom Window Coverings

LEGEND

Area of Carpet Replacement

Area of VCT Replacement













Oxford Elementary	
Replace Wall Mounted Exterior Lighting with LED	
Replace Existing Fire Alarm System	
Playground Improvements	
Paving and Sidewalk Replacement	
Parking Lot Lighting Replacement	
Replace Classroom Window Coverings	

Oxford Middle School	
Replace Classroom Window Coverings	
Replace Wall Mounted Exterior Lighting with LE	D
Domestic Water Boiler Replacement	
Sanitary and Heating Piping Replacement	
HVAC Controls Replacement	
Fire Alarm Replacement	

Oxford High School	
Flooring Replacement	8
Pool Finish Replacement	8
Replace Pool Area AHU	4
Replace Classroom Window Coverings	- 8

Daniel Axford Elementary	
Replace Wall Mounted Exterior Lighting with LED	
Replace Existing Fire Alarm System	
Playground Improvements	
Paving and Sidewalk Replacement	
Parking Lot Lighting Replacement	

Clear Lake Elementary						
Replace Wall Mounted Exterior Lighting with LED						
Playground Improvements						
Paving and Sidewalk Replacement						
Parking Lot Lighting Replacement						

Lakeville Elementary	
Replace Classroom Window Coverings	
Replace Wall Mounted Exterior Lighting with LED	

Replace Wall Mounted Exterior Lighting with LED Replace Classroom Window Coverings

Transportation Building	
Replace Existing Standing Seam Roof	
Remodel Drivers Lounge & Toilet Room	

2019 jan feb mar apr may jun jul aug sep oct nov dec											2020												
			apr	may	jun	jul	aug	sep	oct						apr	may	jun	jul	aug	sep	oct	поч	ded
													3−3 3−3		S							x x x x	
_6 _6	- 3												3 - 3 3 - 3		Si.	# X						52 - 52 52 - 52	
—65 —56													30 - 3 63 - 13		S.							8 8	
- 36	200												8); (3;					_					
900					Z U	_ 												CONSTRUCTION					
					=	≥))				IEW	SING	ARD						SOC.					
	- 6									REV	BIDI	AW/						STR					
200	-				0	5									2			SON					
- 6					(1	5																	
					Ц	ך ר							85-75		8								
													0 - 6		8	2 X							
													3 - 3 3 - 3			5 X						X X X X	
- E	30		0 10										3-3	-	Š.	E-X					ē.	X-X	



